

CRM ACTIVITIES

Sr. No.	Activities	Remark	Task Date	Timeline as per commitment	Completed on Date	Delay	Remark on 27.12.2025
1	Option to send SMS and Whatsapp to lead. Multiple templates available. Employee will select the template. Add message sent records for leads	Need to provide Templates	16-Aug-25		14-Jan-26	151	Completed. Ok
2	Upload excel option in Pump Application form	Format given	16-Aug-25	3 days	18-Aug-25	2	Completed. Ok
3	Option to Download Complete csv from CRM for each customer	Format given	16-Aug-25		28-Oct-25	73	Completed.Ok
4	After dispatch installation pending shall be highlighted after completion of 3 days Co-ordinator ↓ 3days Manager ↓ 3days (If need extension apply for extension before 3 days to GM) 1st extension General Manager ↓ 3days (If need extension apply for extension before 3 days to BH) 2nd extension Business Head ↓ Dispute	Add stage 1 2 3 and dispute in abstract. Highlight customers or add alert	16-Aug-25	15 days	21-Dec-25	127	Completed. Verification Pending
5	Installation data upload in 3 days Clarafication need to be taken from contractor. otherwise installation amount 0.		16-Aug-25	2 days	21-Dec-25	127	Completed. Verification Pending
6	Weekly file submission reminder on Monday and Wednesday to co-ordinators and highlight customers whose inspection is completed and bill submission is pending.	Send Reminders on Task Manager	16-Aug-25	3 days			Pending
7	option to add Dealer leads		16-Aug-25	10 days	1-Sep-25	16	Completed. Ok
8	Add additional module in lead for Irrigation Fields required: 1. Current Method of Irrigation? 2. Interested in Drip irrigation or Sprinkler irrigation? Y/N 3. Which crops are grown in field? 4. Interested for Soil testing?Y/N	New Form Add option to download excel	16-Aug-25	2 days	27-Dec-25	133	Completed. Verification Pending
9	VTECH APP Access to Pratik Sir and show all the data.		16-Aug-25	10 days			Done but not completed
10	Service portal updation -Dashboard -Service report -Maintenance app update		16-Aug-25		12-Dec-25	118	Completed. Ok
11	BOS Bag in Product Specification for Barcode scanning of complete bag		16-Aug-25		15-Oct-25	60	Completed. Verification not completed
12	Structue products with Barcode scanning		16-Aug-25		15-Oct-25	60	Completed. Verification not completed
13	Serial No. wise Stock sheet (Store wise)		27-Dec-25				Not Completed
14	In Purchase order- add option to view how many purchase order are pending at assign item to store stage.		27-Dec-25				Not Completed
15	Store to Store Asssign material		27-Dec-25				Not Completed
16	MPUVNL Installation portal		27-Dec-25				Not Completed
17	Add restriction in Pump Installation Data Update. Without completing current step cannot jump to next step		27-Dec-25				Not Completed
18	In Project Abstract before maerial dispatch add field no. of Challan created (Per customer 1 challan count)		27-Dec-25				Not Completed
19	Add RMS Integration 7days and RMS Integration 90 Days		13-Jan-26				
20	Attendance Approved or not by Immediate Boss shall be visible to employee also. 3 days late mark 1 day leave. (Track IMEI No.- One login from 1 device)		13-Jan-26				
21	Lat Long Radius for each employee. If the employee is witin that radis attendance will be marked		14-Jan-26				
22	If the Pump or Rooftop customer is already existing it should highlight as existing customer in Lead database		14-Jan-26				